

OE Pre-Award Implementation Timeline



	Dates	Activity
2011	August 15	<ul style="list-style-type: none">• Phase IA Begins
	August – September	<ul style="list-style-type: none">• Recruit staff for remaining phases
	November	<ul style="list-style-type: none">• Train Phase IB staff
	December	<ul style="list-style-type: none">• Phase IB Begins
2012	February - March	<ul style="list-style-type: none">• Evaluate Phase IA
	March	<ul style="list-style-type: none">• Train Phase II staff
	April	<ul style="list-style-type: none">• Phase II Begins
	June	<ul style="list-style-type: none">• Evaluate Phase IB
	July	<ul style="list-style-type: none">• Train Phase III staff
	August	<ul style="list-style-type: none">• Phase III Begins